
Benchmark/Deliverable Target delivery Assumptions to reach target Troubled* delivery Assumptions causing delay

Round 2 Report Submitted 2/1/2007
must be timely, outstanding 
issues need to be resolved 2/1/2007 requires timely resolution of outstanding technical issues

Review 60 days and FSPs May-June/2007 need rolling FSPs 12/1/2007
Round 2 report not received well, extra time for FSP 
review and approval

Sampling Complete 12/1/2007
assuming lab turnaround is 
not delayed 10/1/2008

Because of additional time to negotiate FSPs and larger 
scope of work; seasonal sampling events are missed

Draft RI/RA 12/1/2008
assuming lab turnaround is 
not delayed 1/1/2010

Final RI/RA 12/1/2009 7/1/2011

Draft FS 6/1/2009

draft FS inititated with initial 
PRGs and AOPCs from R2 
report 10/1/2010

Proposed Plan 3/1/2010 10/1/2011
Final FS

ROD 12/1/2010
need streamlined 
Administrative process 10/1/2012

includes CSTAG, HQ, 
Tribal consultation

Other issues to consider in schedule:

DEQ JSCS

*General Assumptions about causes of delays.Delays 
could be due to: poor quality documents; expanded scale 
and scope of sampling for data gaps; review/response 
time; negotiation time; and administrative processes for 
proposed plan and ROD. Assuming no new questions, no 
expansion of site, or new studies requested
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				Benchmark/Deliverable						Target delivery				Assumptions to reach target						Troubled* delivery				Assumptions causing delay

				Round 2 Report Submitted						2/1/07				must be timely, outstanding issues need to be resolved						2/1/07				requires timely resolution of outstanding technical issues

				Review 60 days and FSPs						May-June/2007				need rolling FSPs						12/1/07				Round 2 report not received well, extra time for FSP review and approval

				Sampling Complete						12/1/07				assuming lab turnaround is not delayed						10/1/08				Because of additional time to negotiate FSPs and larger scope of work; seasonal sampling events are missed

				Draft RI/RA						12/1/08				assuming lab turnaround is not delayed						1/1/10

				Final RI/RA						12/1/09										7/1/11

				Draft FS						6/1/09				draft FS inititated with initial PRGs and AOPCs from R2 report						10/1/10

				Proposed Plan						3/1/10										10/1/11

				Final FS

				ROD						12/1/10				need streamlined Administrative process						10/1/12

				includes CSTAG, HQ, Tribal consultation

				Other issues to consider in schedule:

				DEQ JSCS

																								*General Assumptions about causes of delays.Delays could be due to: poor quality documents; expanded scale and scope of sampling for data gaps; review/response time; negotiation time; and administrative processes for proposed plan and ROD. Assuming no new questions, no expansion of site, or new studies requested
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